
RFO No. 802-16-33293  Page 1 of 1 

 

 

ATTACHMENT 2 - MLDPSystem Deliverable Schedule 
 

This exhibit assumes contract signing by June 15, 2016.  Within thirty (30) days following the Date of Award, the 

Contractor and TPWD shall mutually agree upon any necessary changes to the production schedule and delivery 

requirements if contract signing occurs after June 15, 2016.   

Contractors are responsible for delays that are under their or their sub-contractor’s control and shall not be held 

responsible for any portions of delays that are due to the action or inaction of TPWD or other TPWD contractors 

involved in the MLDPSys project.   

 

Milestone Delivery Date 

UAT Instance Delivered March 1, 2017 

Application Passes UAT March 30, 2017 

User Training Begins  April 17, 2017 

User Training Ends April 21, 2017 

Production Instance Delivered April 24, 2017 

 


